£ ARCADIS

Infrastructure - Water - Environment - Buildings

Mr. Eric Winiecki

EPA Project Coordinator

U.S. Environmental Protection Agency, Region 10
1200 Sixth Avenue, Suite 900

Seattle, WA 98101

Subject:
DOCKET NO. SDWA-10-2013-0080, Yakima Valley Dairies
September 2013 Monthly Progress Report

Dear Mr. Winiecki:

Please find attached the Yakima Valley Dairies Monthly Progress Report for the
period September 11 to October 10, 2013, submitted on behalf of: (1) Cow Palace,
LLC; (2) D & A Dairy, LLC (also known as D&A Dairy L.L.C.), George DeRuyter &
Son Dairy, L.L.C., and George & Margaret, L.L.C; and (3) Liberty Dairy LLC and its

associated dairy facility H&S Bosma Dairy. If you have any questions or comments,

please do not hesitate to call. Thank you.

Sincerely,

ARCADIS U.S,, Inc. =

VR =

Kevin M. Freeman
YVD Project Coordinator

Attachments:

Monthly Progress Report, September 11 to October 10, 2013

Copies:

Adam Dolsen, Cow Palace LLC

Dan DeRuyter, George DeRuyter & Son Dairy LLC
Henry Bosma, Liberty Dairy LLC

Rene Fuentes, EPA

Jennifer MacDonald, EPA

Patrick W. Ryan, Perkins Coie LLP

Lori Terry Gregory, Foster Pepper PLLC

Imagine the result

g:\projects\yakima valley dairies\00007-monthly reports\9-2013\yvd mpr september2013 cover leter.docx

ARCADIS U.S., Inc.

695 North Legacy Ridge Drive
Suite 200

Liberty Lake

Washington 99019

Tel 509 928 3369

Fax 509 928 3075

www.arcadis-us.com

ENVIRONMENT

Date:

October 15, 2013

Contact:

Kevin M. Freeman, PG

Extension:

211

Email:
Kevin.Freeman@
arcadis-us.com

Our ref:

SK030326.0001
SK030334.0001
SK030335.0001

EPA ref:

SDWA-10-2013-0080



YAKIMA VALLEY DAIRIES (YVD)

Docket No, SDWA-10-2013-0080

Monthly Progress Report [per Consent Order (CO) Statement of Work (SOW) Ill.K.1]
Period: September 11, 2013 to October 10, 2013

Task Task Title Actions Completed During Reporting  [Work Planned for Next 60 days Problems Encountered/Anticipated and

Number Period Solutions Developed/ Implemented
GENERAL TASKS

1 Identify Project Coordinator (Consent TASK COMPLETE

Order 16. b.) and Contractor (notification of
subsequent contractors must be provided
to EPA 20 days prior to commencement of
Work) (Consent Order 16.a.)

4 Notify EPA regarding interest in TASK COMPLETE
participating in the public involvement
process (I1l.C.)

PROVISION OF WATER (lil.D.)

5 Submit Residential Well Sampling QAPP  [TASK COMPLETE
(.D.2.)
6 Test each residential drinking water well ~ |Sampled five non-respondent residences [TASK COMPLETE. ARCADIS will
within the Dairy Facilities boundary and (rentals) owned by YVD on September 18, |continuing to schedule sampling if
within one mile downgradient of the Dairy 12013. contacted by resident(s) who are currently
Facilities (I11.D.3.) non-respondent.
7 Provide residents results of Hach test strip |TASK COMPLETE
(.D.4)
8 Provide preliminary results of laboratory ~ [TASK COMPLETE

analysis of residential drinking water well
samples to EPA (1I1.D.4.)

9 Provide validated laboratory analytical TASK COMPLETE
results to each resident and to EPA
(1.D.4.)
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YAKIMA VALLEY DAIRIES (YVD)
Docket No, SDWA-10-2013-0080
Monthly Progress Report [per Consent Order (CO) Statement of Work (SOW) Ill.K.1]
Period: September 11, 2013 to October 10, 2013

Task Task Title Actions Completed During Reporting  [Work Planned for Next 60 days Problems Encountered/Anticipated and
Number Period Solutions Developed/ Implemented
10 Provide reverse osmosis treatment system |Continue to install new systems and Continue to install new systems and Last request for system (for new
(or other EPA approved alternative water  [perform maintenance of existing systems  |perform maintenance of existing systems  |installation or existing maintenance) was
supply) to each owner/occupant that (Pinnacle). Nineteen (19) new systems (Pinnacle). Seven systems are scheduled [received by ARCADIS on August 11, 2013.
accepts offer for alternative water (I1.D.5) |were installed from 9/11 to 10/10. for installation during 10/11 to 11/10. No calls received since that date.
Maintenance of 11 existing systems was  [Maintenance of existing systems is being
completed. accomplished as residents schedules
allow.
11 Submit Residential Well Sampling Report  [Submited draft Residential Well Sampling |Revise Report based on EPA comments.
report to EPA on October 10, 2013.
GROUNDWATER MONITORING (ll..E.)
12 Submit Groundwater Monitoring QAPP Collected synoptic water level No sampling activities planned for October |One Sample Delivery Group exceeded
(l.E.1.) measurements September 16, 2013. or November. Next sampling event nitirate hold time due to analytical
Began sampling of wells on September 16, [planned for December 2013. laboroatory processing error. One Sample
2013. Completed sampling activities on Delivery Group exceeded nitrate hold time
September 26, 2013. due to shipper handling error. Both
Sample Delivery Groups were re-sampled
for nitrate only.
13 Submit Groundwater Monitoring Well Begin preparation of Report. Submit Report to EPA by November 3,
Installation Report (1I1.E.2.) 2013. Revise Report based on EPA
comments.
14 Report validated groundwater nitrate Validated results upon receipt of data from |Submit Reports to EPA by October 28,
analytical results (l1l.A.3.e.(1)) analytical laboratory. Preparing Data 2013. Revise Reports based on EPA
Useability Reports for Sample Delivery comments.
Groups.
15 Quarterly Groundwater Monitoring Data  [Begin preperation of Third Quarter Submit Report to EPA by November 25,

Reports (IIl.E.3.)

(September) 2013 Report.

2013. Revise Report based on EPA
comments.
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YAKIMA VALLEY DAIRIES (YVD)
Docket No, SDWA-10-2013-0080
Monthly Progress Report [per Consent Order (CO) Statement of Work (SOW) Ill.K.1]
Period: September 11, 2013 to October 10, 2013

Task Task Title Actions Completed During Reporting  [Work Planned for Next 60 days Problems Encountered/Anticipated and
Number Period Solutions Developed/ Implemented
16 Annual Groundwater Monitoring Data None None

Report (1Il.E.3.)

IMMEDIATE SOURCE CONTROL ACTIONS (lIL.F.)
17 Submit Dairy Facility Application Field Received comment letter from EPA on Revise Plan(s) based on EPA comments. |YVD anticipated to begin harvesting crops

Management Plan (IIl.F.1.) September 12, 2013. Revised and submit from application fields by end of

Plan(s) to EPA on September 25, 2013. September. Post-harvest sampling for
2013 will be conducted in accordance with
the draft AFM Plans.

18 Submit Dairy Facility Application Field None None

Reports (I1l.A.3.e.(2))
19 Submit Irrigation Water Management Plan |Received EPA comments to DQOs on Submit Plan(s) for EPA for review and

(l.F.2) September 30, 2013. Revise and prepare |comment on October 30, 2013. Revise

Plan(s) based on EPA comments to DQOs. |Plan(s) based on EPA comments.

20 Implement Irrigation Water Management ~ [None. None

Plan (Ill.F.2.)
21 Take action to reduce nitrate contributions |Dairy facilities initiated implementation of ~ [Provide memorandum of observations and

from silage storage (IIl.F.3.) recommended actions. actions to EPA following completion of

actions

22 Take action to reduce nitrate contributions |Dairy facilities initiated implementation of ~ [Provide memorandum of observations and

from solid separator (IIIl.F.4) recommended actions. actions to EPA following completion of

actions.

23 Install backflow prevention system (1ll.F.5) [TASK COMPLETE
24 Submit Lagoon Review Report (III.F.6.) TASK COMPLETE
25 Submit Lagoon Evaluation Plan (IIl.F.6).  |Prepared Plan(s) for each facility as per  [Revise Plan(s) based on EPA comments. |Requested 15-day extension to original

information contained in Lagoon Review
Report(s). Submitted Plan(s) to EPA on
October 2, 2013.

submission due-date of September 11,
2013. EPA granted 15-day extension on
September 10, 2013.
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YAKIMA VALLEY DAIRIES (YVD)
Docket No, SDWA-10-2013-0080
Monthly Progress Report [per Consent Order (CO) Statement of Work (SOW) Ill.K.1]

Period: September 11, 2013 to October 10, 2013

Task Task Title Actions Completed During Reporting  [Work Planned for Next 60 days Problems Encountered/Anticipated and
Number Period Solutions Developed/ Implemented
26 Submit Lagoon Evaluation Report and None None
Lagoon Work Plan (III.F.6)
27 Submit records of locations to which None None
manure is transported off of the Dairy
Facilities (IIl.F.7)
28 Eliminate furrow irrigation (1I1.F.8.) None None
29 Submit Plan for assessment of area None Await further EPA comments following ARCADIS and EPA will reach a agreement
surrounding monitoring well DC-03 completion of groundwater monitoring well |regarding the intent and scope of the DC-
(l.F.12.) network installation. 03 Investigation following completion of the
groundwater monitoring well installation.
Information provided by the well network
will be used to refine the DC-03 work plan.
REPORTING (lll.K.)
34 Monthly Progress Reports (I1l.K.1.) Submitted August MPR to EPA on Submit September MPR to EPA on
September 16, 2013. Prepared September [October 15, 2013. Prepare October MPR.
MPR. Prepare November MPR.
35 Annual Reports (II.K.2.) None None
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